COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2018

ESTI MATE SUMVARY 11:04: 46
CONTI D C21125 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21125-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIME ALLOW 90 CALENDAR DAYS
CDOT TSSI P 2016 SI G UPGRADE FE PERCENT TI ME: 17.78 ORI G TI ME ALLOW 90 CALENDAR DAYS

PRQIECT NO AQCR100- 258
SH 88- Federal Blvd ITS I nprovenents (Bellewod Drive to Ham

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 04/ 06/ 2018 DATE TIME STARTED 01/12/2018
5055 LI ST DRI VE DATE LET 09/ 21/ 2017 DATE WORK BEGAN 01/12/ 2018
DATE AWARDED 10/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/15/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 01/12/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 112, 335. 00 PARTI Cl PATI NG $ 85, 824. 00 $ 43,724. 00
AWARD PRQJECT AMT: $ 111, 608. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 40% TOTAL EARNI NGS 85, 824. 00 43,724.00
FUNDS AVAI LABLE: $ 26,511.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 85, 824. 00 43, 724.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,674.12 -447.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 84, 149. 88 43, 276. 88
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 84, 149. 88 43, 276. 88
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;;7 o 745,727763.78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 207-00205

0010

208- 00035

0015

208- 00045

0020

208- 00052

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

208- 00107

0045

208- 00207

0050

212- 00006

0055 212-00032

C21125
21125-BID
AQCR100- 258
| TEM
DESCRI PTI ON
ROADWAY
Topsoi |

Aggr egat e Bag

Concrete Washout Structure

StormDrain Inlet Protection (Type II)
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Renoval

and Di sposal

of Sedi ment (Equi pnent)

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Er osi on Control

Managenent
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Soi | Condi tioni ng

ESTI MATE NO 0002
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CONTI D: C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21125-BID ESTI MATE RUN 04/ 27/ 2018
PRQJECT: AQCR100- 258 ESTI MATE NO 0002 11: 04: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00050  Sod 0. 000 0. 000
SF 0. 000 0. 00
3.50000 0. 000 0. 00
0065 213-00002 Ml ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0.00
0070 213-00061  Milch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
25. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 612-00260 Location Marker (Fiber Optic)(Done) 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0085 613-00206 2 Inch Electrical Conduit (Bored) 825. 000 825. 000
LF 0. 000 0. 00
25. 00000 825. 000 20, 625. 00
0090 613-07004 Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,500. 00000 5. 000 12, 500. 00
0095 614-86105 Tel enetry (Field) 5. 000 0. 000
EACH 2.500 2,000. 00
800. 00000 2.500 2, 000. 00
0100 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 360. 000 0. 000
LF 1, 360. 000 13, 600. 00
10. 00000 1, 360. 000 13, 600. 00
0105 614-87015 Buf fer Tube Fan Qut Kit 5. 000 0. 000
EACH 5. 000 2,500. 00
500. 00000 5. 000 2,500. 00
0110 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 5. 000 0. 000
EACH 5. 000 3, 750. 00

750. 00000 5. 000 3, 750. 00



CONTI D: C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21125-BID ESTI MATE RUN 04/ 27/ 2018
PRQJECT: AQCR100- 258 ESTI MATE NO 0002 11: 04: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 195. 000 0. 000
LF 195. 000 3, 900. 00
20. 00000 195. 000 3, 900. 00
0120 614-87690 Et hernet Switch 5. 000 0. 000
EACH 3. 000 15, 000. 00
5, 000. 00000 3. 000 15, 000. 00
0125 626-00000  Mbobilization 1. 000 0. 600
LS 0. 400 800. 00
2,000. 00000 1. 000 2,000. 00
0130 630-00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0135 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 15. 000 9. 000
DAY 2. 000 1, 510. 00
755. 00000 11. 000 8, 305. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 1. 600 24.00
15. 00000 3. 600 54.00
0150 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 3. 000
EACH 2.400 60. 00
25. 00000 5. 400 135. 00
0155 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
2,725. 00000 0. 000 0. 00
0160 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 500. 00
625. 00000 1. 800 1,125.00
0165 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 5
ESTI MATE RUN 04/ 27/ 2018
11: 04: 46

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170 630-80380

0175

700- 70010

0180

700- 70011

0185

700- 70016

0190

700- 70380

0195 700- 70589

CAT NO0400

0200 620-00020

C21125
21125-BID
AQCR100- 258
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
55. 000
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5. 00000
5, 080. 000
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3, 000. 000
FA
1. 00000
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FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
150. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL
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112,185.00 $ 43,724.00% 85, 824. 00
0. 000
0. 000 0.00
0. 000 0.00
150.00 $ 0.00% 0.00
112,335.00 % 43,724.00% 85, 824. 00



